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1. Introduction   

1.1. Background 

1.1.1. Site History 

Background Information 

Site Number:  Z5JS     Contract Number:    

D.O. Number:         Action Memo Date:    

Response Authority: OPA     Response Type:  Emergency  

Response Lead:  PRP      Incident Category:  Removal Action  

NPL Status:   Non NPL     Operable Unit:   

Mobilization Date:  7/26/2010    Start Date:   7/26/2010  

Demob Date:         Completion Date:    

CERCLIS ID:        RCRIS ID:   

ERNS No.:         State Notification:   
FPN#:   E10527     Reimbursable Account 

1.1.2. Incident Category 

Emergency Response - Pipeline Rupture 

1.1.3. Site Description 

A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a culvert 

leading to Talmadge Creek.  Talmadge Creek is a tributary to the Kalamazoo River.  The 

response site is along Talmadge Creek and the Kalamazoo River running from Marshall, 

Michigan, to downstream of Battle Creek, Michigan.  The Kalamazoo River is bordered by 

marshland and developed properties for the approximate 30-mile stretch of the response site. 

1.1.4. Preliminary Removal Assessment/Removal Site Inspection Results 

Approximately 30 miles of the Kalamazoo River have been impacted.  The Kalamazoo River 

experienced flooding before and after the spill.  The river levels later fell and stranded oil in 

some backwaters, wetlands and floodplains.  Talmadge Creek was boomed off at the confluence 

to the Kalamazoo River.  Containment and absorbent boom were deployed along the Kalamazoo 

River and Talmadge Creek.  Containment and absorbent boom also were deployed in Morrow 

Lake. 
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1.1.5. Enforcement Activities, Identity of Potentially Responsible Parties 

Enbridge is the RP. 

On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean Water 

Act to Enbridge.  Enbridge has submitted and EPA has approved the following deliverables 

required by the Order including but not limited to:  Operational Health and Safety Plan; Pipeline 

Repair Workplan; Sampling and Analysis Plan; Quality Assurance Project Plan; Oil 

Containment and Recovery Plan; Source Area Remediation Plan; Remediation Plan for 

Downstream Impacted Areas; and Waste Treatment, Transportation, and Disposal Plan. 

1.2. Incident Objective and Command Emphasis 

The following incident objectives and command emphasis are taken from the IAP for the 

Operational Period September 2, 2010, 0700 to September 4, 2010, 0700. 

Incident Objectives 

1. Ensure health and safety of the public and response and recovery personnel. 

2. Maintain the isolation of Talmadge Creek and Kalamazoo River from the source area. 

3. Ensure effective transition of regulatory oversight of the oil impacted areas from EPA to 

MDNRE jurisdiction as appropriate. 

4. Contain and recover oil and contaminated vegetation in Talmadge Creek and Kalamazoo 

River. 

5. Maintain effective unified communications with cooperating and assisting agencies and the 

public. 

6. Perform remediation and restoration of all affected public and private areas of river and river 

systems. 

7. Provide protection of environmentally and culturally sensitive areas including wildlife and 

historic properties.  

8. Protect threatened and endangered species and continue to recover and rehabilitate injured 

wildlife.  

9. Continue to collect, coordinate, manage and communicate environmental and public health 

data including maintenance of Joint Information Center function. 

10. Obtain input from multi-agency Science Team to help establish protocols to guide cleanup of 

environmentally impacted areas. 

Command Emphasis 

1. Continue to evaluate and enhance submerged oil monitoring in the Kalamazoo River and at 

Morrow Lake, including assessment, mapping and development of near and long-term 

capture and management options.  

2. Complete final assessment and evaluation of Division A and continue consideration of final 

assessment process in Division B. 

3. Complete necessary sampling, grade restoration and stabilization work along Talmadge 

Creek as appropriate in accordance with MDNRE guidance. 
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1.3. Strategic Considerations 

1) Emphasize need for awareness of local traffic and back-to-school safety considerations 

across all site work locations. 

2) Emphasis with Enbridge to get submerged oil recovery underway at Ceresco Dam. 

2. Current Activities 

2.1. Operations Section 

2.1.1. Narrative 

The response site extends from the pipeline break to the dam at the end of Morrow Lake.   

Operationally, the response has been divided into two Oil Recovery and Cleanup Branches: East 

and West.  These branches have been geographically divided into five Divisions, A through E, 

with Division A starting at the pipeline break and Division E ending at the western edge of 

Morrow Lake (see attached map).  The East Branch includes Divisions A and B and the West 

Branch includes Divisions C, D and E.  Division C is currently an area of command emphasis 

and has been further subdivided into four groups performing similar response activities in order 

to accelerate cleanup progress in that Division.  Certain control points are denoted by division 

letter then control point number (i.e., C3 refers to control point three within Division C).  

Additionally the entire length of the site is now divided into one-quarter mile sections.   

The Unified Command organizational charts (ICS 207 forms) are presented in Figures 1- 4.  The 

ICS 207 Forms describe in detail the work breakdown structure for the response action. 

The following activities occurred during the reporting period from 1900 hours on September 2, 

2010 to 1900 hours on September 3, 2010: 

Division A 

Division A has extended into the upstream portion of Division B (to the upstream side of 

Location A2) since the operations required there are more similar to those in Division A than 

Division B. 

Enbridge reported the following: 

 Continuation of minor scraping at Location A4 and A6. 

 Cleaning of hot spot in Location A5.  

 Removal of filter basket and Geotech from Location A5. 

EPA observed the following:  

 Completion of sampling, grade restoration, and stabilization in accordance with MDNRE 

guidance. 

 Staging of peat and fill material in preparation of backfilling operations. 

 Continuation of mat road chipping activities. 

 At Location A6: 

o Excavation of hot spots along east and west banks of Talmadge Creek. 

o Dewatering of Talmadge creek by three vacuum trucks. 
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o Preparation for removal of contaminated soil using tandem dump trucks. 

o Removal of silt fences for excavation. 

 At Location A5: 

o Final scrape in preparation of sampling and analysis. 

o Suspension of excavation and hauling on west side of Talmadge creek until soil 

screening is complete. 

o Disrepair of silt fence. Repairs needed to ensure the fence fulfills its function. 

Division B 

Enbridge reported the following: 

 Continuing soil scraping at Location B2.5. 

 Continuing deployment of boom, sorbent pads, and vacuum trucks to Location B2.7. 

 Maintenance and replacement of booms at Locations B3, B4, and B5. 

 Replacement of absorbent pads as needed at Location B3. 

EPA observed the following: 

 Presence of significant amounts of sheen between Locations B1.5 and B2 during night ops. 

 Construction of new DECON pad near Locations B1 and B2 during night ops. 

 Maintenance of booms and sheen skimming at Locations B1 and B2 during night ops. 

 Maintenance of silt fence at Locations B2 and B3. 

 Replacement of booms between Locations B2, B2.7 and B4. 

 Removal of silt fence at Location B2.7. 

 Presence of light sheen downstream of 15 ½ Mile Road. 

 Inadequate containment of sheen downstream of 15 ½ Mile Road. Sheen was flowing 

through a break in the boom. 

 Emphasis on grade restoration and stabilization along Talmadge Creek at Location B5. 

 Soil scraping at Locations B4.5 and B4.7 in accordance with MDNRE work plans. 

 Suspension of soil scraping at Locations B2 and B3. 

 Completion of sampling, grade restoration, and stabilization in accordance with MDNRE 

guidance. 

 Soil sampling at Locations B4.5 and B4.7 on the north bank of Talmadge Creek. 

USCG observed the following: 

 Vacuum extraction activities at Location B4. 

 Boom maintenance at Location B4. 

 Excavation of oiled vegetation at Location B5. 

Division C 

Enbridge reported the following: 

 Shoreline vegetation removal at Locations C0, C0.5, C1, C1.5, C3, and C8.45. 

 Preparation for Kemron demobilization from Location C0: 

o Discontinuation of boom maintenance.  

o DECON of equipment. 
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o Removal and DECON of boats from river. 

 Preparation for demobilization of CHES and transition of labor to Environmental Restoration 

on September 4
th

. 

 Deployment of 100 feet of snare boom at Location C1 upstream of Ceresco Dam. 

 Collection and disposal of bags of debris at Locations C2, C3, C3.7, and C5. 

 Transition of contractors at Location C3.2. 

 Maintenance of boom at Locations C0.4 and C5. 

 No operations at Locations C4, C4.1, and C6. 

EPA observed the following:   

 Arrival of new contractor in Division C. CMC continues demobilization activities. 

 From MP2.25 to MP6 (Group 1): 

o Oversight of cleanup on Islands A, C, D, E, and F. 

o No activities on Island B. 

o Repositioning of manifold from Island F to Island E. 

o Suspension of work on Island E due to installation of heron trap by USFWS. 

o Subterranean flushing of muskrat burrow at Island A revealing large pockets of oil.  

o Air monitoring on Island A revealing a 1 ppm spike of VOCs 

o Collection of heavy sheen from center and east end of Island E using absorbent pads. 

 From MP6.5 to MP10 (Group 2): 

o Discovery of significant amounts of oil at MP9.0. 

o Inspection of MP6.75 revealing two small pools of oil. 

o Cutting of logs violating SCAT guidelines at MP8.75. 

 From MP10 to MP15 (Group 3 and 4): 

o Presence of light sheen from MP10.5 to MP11.25 and at MP13.0. 

o Spent boom in need of replacement between MP11.0 and MP11.25.  

o Presence of oil and sheen from MP14.25 to MP15.25 and Location C5. 

o Expulsion of oil from removal of oiled vegetation. 

o Presence of three oil soaked ducks at MP15. Wildlife division has been notified. 

o Continuation of shore cleanup, vegetation removal, and soil scraping activities. 

USCG observed the following: 

 Stacking of freshly cut logs larger than 6” in diameter at MP9.0. 

 Trash and generally poor housekeeping at MP9.0. 

 Presence of significant oil from MP8.5 to MP7.5. 

 Presence of two pools oil and sheen at Location C1. 

 Skimming of banks at Location C1. 

Division D 

Enbridge reported the following: 

 Maintenance and construction of gabion baskets at Locations D1 and D3. 

 Continuing consolidation of all sites to Location D2.  

 No operations at Locations D0.5 or D2.5. 
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EPA observed the following: 

 Operation and maintenance of both lines of gabion baskets. 

 Consolidation of work force and collection points throughout Division D. All Division D 

activities will be conducted at Location D3. 

 Maintenance of booms in all areas. 

 Cleanup of oiled shoreline from MP16.5 to 16.75. 

EPA reported the following: 

 Discussion of cleanup actions for Location D5 at oxbow near the Custer Street Bridge. 

Conditions in flux due to high volume of recent precipitation and high wind velocities. 

Division E 

Enbridge reported the following: 

 DECON at Location E0.5. 

 Construction and maintenance of gabion baskets at Location E0.5. 

 Shoreline cleaning at Location E1. 

 Removal of roll off boxes from Location E2. 

 Demobilization of EQM. 

 No water operations were performed at Location E4. 

 Demobilization of skimmers at Location E4.5. 

 Sheen patrolling at Morrow Lake. 

 Shoreline monitoring by four SCAT teams. 

 EPA observed the following: 

 Consolidation of locations in to Locations E4 and E4.5. 

 Demobilization and relocation of personnel and equipment. 

 Construction and decontamination of gabion baskets. 

 Reduction of DECON area at Location E0.5 from 20’x50’ to 10’x12’. 

 Discovery of submerged oil in Morrow Lake. 

 

In response to the demobilization activities in Divisions D and E, EPA expressed the following 

concerns: 

EPA Reported the following: 

 Sheen on Morrow Lake may be hard to detect in high wind conditions. 

 Removal of sheen will be difficult without skimmer boats. 

 DECON station at Location E is inadequate for boom decontamination activities. 

2.1.2. Branch Operations 

In addition to the East and West Recovery Branches, EPA, USCG and Enbridge Operations have 

five Branches that conduct activities in all Divisions: DECON, Environmental Compliance and 

Oversight; Monitoring; Wildlife Environmental/Damage Assessment; and Air Ops.  
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Technical Services Group 

EPA reported the following:  

 Observation of river conditions in the upper part of Division C. 

 Evaluation of the effectiveness of booming strategies and the changes in oil and sheen post- 

weather event. 

 Presence of heavy sheen and oil in the marsh at MP 4.5. 

 Deployment of the sediment curtain in the pond above Ceresco Dam for containment. 

 Preparation of resources for pumping recovery test for pond above Ceresco Dam. 

Environmental Compliance and Oversight Branch 

Enbridge reported the following: 

 Continuation of seeding and mulching in Locations A1 to A4. 

 Completion of soil scraping and documentation in Locations B2 and B5. 

 Development of Restoration Plan. 

 Completion of hot spot cleanup in Divisions A and B. 

 Oversight of SCAT inspection teams. 

EPA reported the following: 

 2 START teams continued oversight of CTEH air monitoring crews.  

Transportation and Disposal took the following actions: 

 Conducted QA/QC on data presented in the 0830 Command and General Staff Meeting. 

 Conducted QA/QC on data presented on the EPA website for the Marshall Oil Spill 

Response. 

 Assembled internal EPA solid and liquid projections for IC and OPS Chief 

 Conducted ongoing manifest and contractor report auditing. 

 Provided oversight on Frac Tank City operations. 

 Oversight on Safety Kleen/Merit team bench test soil sample collection. 

 Audited waste manifested soil volumes. 

DECON Branch 

Enbridge reported the following:  

 Continuing construction of central DECON area in Location C0.5 is 25% complete. 

Completion is anticipated by 9/9/10. 

 Establishment of new central cleaning area for large equipment in Division A. Completion is 

anticipated by 9/5/10. 

EPA reported the following: 

 Construction of central decontamination location continued at Location C0.5. 

 Cleaning of frac tanks at Frac Tank City. 

 Verification of waste tracking and disposal. 
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Monitoring Branch 

Primary responsibility for sampling air sampling activities was turned over to Enbridge 

personnel on 08/28/10. 

Enbridge reported the following: 

 Focused air sampling programs are continuing around the Baker Estates trailer park, Ceresco 

Dam, and the source area. 

 Ongoing real time monitoring for benzene and VOC’s is continuing.  

 Continuation of air sampling program to collect 24-hour summa mini-can samples, grab 

samples, and passive dosimeter samples in addition to the real-time air monitoring samples.   

 Oversight of Enbridge sampling crew in Division C and E. One split sample was collected at 

Location MP-6. 

 Ongoing oversight and deployment of SCAT teams. 

 Collection of samples as indicated in Table 1: 

Table 1 - Samples Collected as of 9/3/10 

Sample Type Number collected 

Surface Water 19 

Vertical Water Column Samples 0 

Private Well Samples 0 

Sediment Samples 3 

Sheen Samples 0 

Other 0 

Soil Samples 0 

EPA reported the following actions or observations: 

 Meetings are ongoing to advise Enbridge on laboratory start up, methodologies, and required 

detection limits.  

 Demobilization of EPA mobile air laboratory. 

 Took duplicate air samples at 28 locations with no benzene or other air contaminants 

detected. 

 Collection of samples as indicated in Table 2. 
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Table 2 - Samples Documented in SCRIBE as of 9/3/10 

Media Sample Type Number collected 

Air Summa Canister 0 

Air Tedlar Bags 0 

Air Monitoring Samples 29 

Surface Water Grab 0 

Sediment Grab 0 

Six SCAT teams reported the following: 

 Collection of SCAT data in Division E. 

Two Submerged Oil Task Force reported the following activities:  

 Collection of 4 quantitative core samples in vicinity of Ceresco Dam. 

 Collection of 8 qualitative core samples between MP9.5 and MP10.5. 

 Erection of sediment curtain along south bank upstream of Ceresco Dam. 

 Poling transects from approximately 11 locations in Division C. 

Recovery/removal strategy test designs were established for Priority 1 and 2 areas at north and 

south banks at Ceresco Dam. 

Oil recovery and Cleanup (East and West Branches) 

The Overbank group reported the following observations: 

 Absence of oiled vegetation between MP6 and MP9.25. 

 Continuation of island clearing near MP2.25 

Wildlife Environmental Damage Assessment Branch 

USFWS reported the following: 

 Development of business card sized handout with hotline number for workers. 

 Providing technical assistance to EPA and Enbridge through the Science Team. 

 Inquiry of SCAT pertaining to the effectiveness of soil turning with pitchforks. 

 Discussion of methods of erosion measurement. 

 Review of water quality data. 

 Evaluation of shoreline currently implemented and potential shoreline cleaning, fertilizing 

and controlled burning techniques. 

 Advising Situation unit and Operations of missing wildlife deterrence fencing that may have 

been removed by Operations. 

 Publication of FAQ for goose hunters 

 Preparation for fish survey for next Wednesday that will require boat traffic closure in 

Division C for several hours. 
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 Release of over 38 turtles, two great blue herons, and two snakes. 

 Completion of vegetative and floodplain survey. 

 Confirmation of reports of oiled ducks near MP15. 

 Capture of oiled heron that had been feeding near the Ceresco Dam. 

 

As of September 2, 2010 at 0700, the wildlife center reported 284 animals in captivity and 579 

released to date. 

Air Ops Branch 

Since August 23, 2010, both the EPA START Situation Unit FOB and Enbridge have been using 

the Enbridge funded helicopter for their daily over-flights.  The EPA helicopter will be available, 

as needed, for IC and other federal needs. 

 Enbridge reported observing the following during two over flights: 

 Changes in Sheen:  

o Presence of sheen at Locations A5, A6, B3, and B5 but in reduced quantities. 

o Minor sheen at Location C0 and C1. 

o Containment of sheen around islands in Division C. 

o Continued presence of sheen in pond upstream of Ceresco Dam. 

o Absence of sheen at confluence of Kalamazoo River and Battle Creek River, and at 

Morrow Lake. 

o Presence of minor intermittent sheen between Locations C0 and C1, at MP26, and 

Morrow Lake delta. 

o Effective containment of sheen around islands in Division C and at the oxbow at 

Location D21.5. 

o Containment of sheen by booms appeared effective in all areas. 

 Operational Observations: 

o Standing water at seeded source area. 

o Completion of bladder installation at Location B2 to allow clean water to bypass 

Division Road Bridge and culvert. 

o Backfilling and Scraping in portions of Division B. 

o Stabilization and Staging of soils in Division B. 

o Scraping of soils at Locations B4.7 and B5. 

o Deployment of absorbent pads downstream of Location B5. 

o Replacement and maintenance of booms around Ceresco Dam. 

o Construction of DECON/roll off storage area at Location C0.5.  

 Road to A drive continues to be improved to allow heavy truck traffic.  

 Placement of gravel and geotextile matting in roll off box staging area. 

o Cleanup of oxbow area at Location D21.5. 

o Boat patrolling of Morrow Lake for sheen. 

o No sediment sampling events. 

EPA observed the following during one over flight: 

 Changes in sheen: 
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o Presence of sheen along the shorelines of Talmadge Creek through Locations A5 and 

A6 and in ponds adjacent to Talmadge Creek west of Interstate 69. 

o Presence of sheen in Division B, but less than was present yesterday. 

o Significantly diminished presence of sheen along the islands above Ceresco Dam and 

downstream near Locations C5 and C6. 

o Increasing accumulation of sheen at Location E0.5. 

o Presence of sheen at a pool north of Talmadge Creek where scraping operations were 

being conducted. Additional sheen noted immediately down stream. Less sheen was 

visible than yesterday. 

o Absence of sheen coming off island upstream of Ceresco Dam. 

o Presence of some sheen along the shorelines of the peninsula upstream of Ceresco 

Dam, but no sheen was seen going over the dam. 

o Observed heavy sheen in the oxbow area at mile 21.5 (D4.25) just west of Custer 

Road. Sheen was seen coming off the support piers of the bridge at Custer Drive. 

Absorbent boom were present through the oxbow. 

o Observed a patch of sheen along the northern shoreline near E-0.5 (MP26). 

Accumulation of sheen at this location has increased over the last 2-3 days. 

 Operational Observations: 

o The ground through all of Division A to Talmadge Creek is covered with seed and 

hay/straw. Some standing water was observed on the ground cover in Locations A1 

through Location A4. 

o Observed soil staging areas, decon area and frac tank city. Five soil cells in the 

eastern staging area were covered with plastic. One cell in the western staging area 

was covered with plastic, and the other three cells in the western area were mostly 

empty. Active decontamination of several frac. Tanks was observed at the south end 

of frac tank city, and construction of the scaffolding next to the decon area. 

o Observed confluence of Talmadge Creek with Kalamazoo River (B5). Booming 

operations appeared similar to yesterday. 

o Conditions at the peninsula upstream from Ceresco Dam and at the dam were similar 

to yesterday.  

2.1.3. Progress Metrics 

All progress metrics in Section 2.1.2 are as reported by Enbridge unless otherwise indicated.  

Boom Report 

Table 3 - Boom Report (9/3/101900) 

Number of Locations 25
*
 

Boom Deployed (feet) 142,592 

Note: Since the transition of EPA's contractor's to Enbridge at 1900 hrs on 08/12/10, all booms are now controlled by Enbridge. 

* Number of locations reduced from 36. 



Page 14 of 28 

 

Soil and Debris Waste Tracking 

Table 4 - Soil and Debris Waste Tracking (9/3/10) 

Waste Stream* Quantity Shipped 

(yd3) 

Cumulative Quantity 

Shipped  (yd3) 

Haz Soil
 a 

0 15,369 

Non Haz Soil 
b 

1,829 12,309 

Haz Debris 
c 

0 12,075 

Non Haz Debris 
c 

79 540 

* Information for water (other than daily quantity shipped) is reported in other tables below. Quantity awaiting disposal is 

estimated. 

a. Haz (Benzene)-impacted soil is being sent to Envirosafe (Oregon, OH). 

b. Non Haz soil is being sent to Westside Recycling (Three Rivers, MI) and EQ/Republic (Marshall, MI). 

c.  Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are being sent to EQ 

facility (Michigan Disposal) in Wayne, MI and Republic (Marshall, MI). 

Oil/Water Recovery Tracking 

Note: Some of the values in the tables below have been audited and reconciled by Enbridge and may not correlate with 

previously reported values. 

Table 5 –Oil water collected by location (9/2/100700) Table 6 - Oil water Separation (9/2/100000) 

Location 
Cumulative Total Collected 

(gallons) 
 Oil-Water Separation at Tank 1605, Enbridge 

Facility in Griffith, IN Facility (gallons) 

Division A 4,750,240  Oil 766,000 

Division B 3,317,075  Other Material 1,513,000 

Division C 786,350  TOTAL 2,279,000 

Division D 117,825    

Division E 54,450    

Other Locations* 161,800    

TOTAL 9,187,740    

* Includes Frac, DECON, and Wildlife Center. 
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Table 7 – Liquid Shipped Off-site (9/2/10 0000) 

Oil/Water leaving 

Site 

Destination Daily Quantity 

Shipped 

(Gallons) 

Cumulative 

Quantity Shipped 

(Gallons) 

Haz Water Dynecol, Detroit, MI 19,102 2,003,562 

Treated Non Haz Water * Dynecol, Detroit, MI 0 134,200 

Treated Non Haz Water * Battle Creek POTW 0 1,968,700 

Treated Non Haz Water * 
Liquid Industrial Waste 

Services, Holland, MI 
0 332,700 

Treated Non Haz Water Plummer, Kentwood, MI 127,800 1,458,300 

Oil/Water 
Tank 1605, Enbridge Facility, 

Griffith, IN 
13,000 2,279,000 

Haz Water Safety Kleen 
a
 550 550 

Totals 160,452 8,177,012 

* Treated Non Haz Water no longer sent to this location.  

a.  New Age lab water and methanol mix generated by mobile laboratory. 

Table 8 - Oil/Water Volume Summary (Gallons) 

Oil/Water Collected 
a 

9,187,740 

Oil/Water Shipped Off-site 
b
 8,008,060 

OIL/WATER REMAINING ON-SITE 1,370,227 

a. As of 9/3/10 0700 

b. As of 9/2/10 

2.2. Planning Section 

The Data Management Unit reported the following: 

 Importation and validation of data into Scribe. 

 Generation of Daily maps by GIS. 

The DMU continued processing surface water sampling data, importing preliminary and 

validated analytical results into SCRIBE.  EPA GIS received post-spill imagery from Enbridge, 

and is evaluating it for use on future map request.     

Situation Unit FOB observed the following: 

 At Division A 

o Straw mulch is distributed evenly across the surface of fill in area of pipeline break.  

Several sorbent pads were found in an isolated area of the straw mulch near Location 

A2.  

o Topsoil is stockpiled and separated from surrounding land by silt fence. 
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o Presence of slight sheen in quiescent areas of Talmadge creek. Areas with regular 

flow have no visible signs of sheen.  

o Deposits of sheen on un-vegetated stream bank after recent rains. 

o Erosion of creek banks in several locations.  

o Presence of sheen in puddles and small channels along Talmadge Creek varying in 

intensity from slight to heavy.   

o Silt fence and sorbent booms are in place along both sides of Talmadge Creek.  

Several areas of silt fence need maintenance.  

o Scraping and scooping are evident in areas of Talmadge Creek bank in Locations A5 

and A6.     

o Water sleeve is conveying Talmadge Creek flow through Locations A5 and A6. 

o Pumping operations at Division A6 are skimming product and diverting water from 

outside the water sleeve area to a bermed-off containment pool. 

 At Division B5 

o Removal of oily sediment by several methods:  

 Shoveling of sediment into vacuum hose. 

 “Long-stick” excavator attached to vacuum truck. 

 Excavator. 

o Collection of air samples from excavator bucket.  

o Removal of bladder dam has allowed Talmadge Creek to flow without diversion.   

o Presence of oily sheen on riverbank.   

o Effective containment of light sheen within boomed area of the creek where sediment 

clean-up is occurring.  Sheen is generated from an incoming tributary. 

o Replacement of flexible hose with more permanent metal piping along left 

descending bank, presumably for future creek diversion. 

o Absence of sorbents pads and booms upstream of the culvert dam at Location B3.   

o Deployment of sorbent booms and snares at location of between excavation 

operations at culvert dam and Route 69 underpass. 

o Expulsion of sheen from below mat roads at various locations. 

o  No backfilling at this location.  

2.2.1. Anticipated Activities for Next Reporting Period 

In the next operational period, and bank stabilization in Division B as well as performing the 

same or similar activities as in the previous operational period, with a focus on activities in 

Division C.   

2.2.2. Issues 

Calhoun County public health reported the following: 

 A change of the draft water sampling parameters was not available for discussion today. 

 The final draft letter addressing health concerns at the Play Care Learning Center is being 

completed. 

 Indoor air testing for Baker Estates residents will be conducted on September 8, 2010 and 

September 9, 2010 by EPA and Calhoun County Public Health Department. 
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2.3. Logistics Section 

Logistics staff continues to serve the needs for the communications technology and supplies at 

the ICP.  

2.4. Safety Officer 

Enbridge reported the following: 

 Reiteration of the need to ensure all employees are receiving and understanding the 

instructions given to them. 

 Emphasis on adhering to decontamination procedures for personnel, equipment, and tools is a 

critical component to managing the health and safety of all workers. 

 Emphasis on being aware of symptoms of heat stress. Focused on continuously monitoring 

signs and symptoms of heat injuries and planning ahead to prevent them. 

 Treatment of two workers on site for exposure to poison ivy. 

EPA reported the following actions: 

 Little activity was observed in Locations C10.5 to C12 while on river tour of this site. 

 The four workers in Division C that were hospitalized because of inhalation exposure 

yesterday were examined and released.  No treatment was given. 

  Enbridge conducted an assessment at Location C1.5 and air, soil and sediment samples were 

taken to determine what source workers were exposed to yesterday.  

2.5. Liaison Officer 

The Liaison Officer reported the following actions: 

 No report filed. 

2.6. Finance Section 

The current NPFC issued ceiling is $16 million.  Approximately 86.2% of the ceiling has been 

spent through September 3, 2010, with a burn rate of $222,108 per day.  These cost summaries 

reflect only EPA-funded expenditures for the incident. 
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Table 9 - FPN E10527 - Enbridge Pipeline Oil Spill (9/01/10) 

ERRS Contractors   
Est. 

Expended 

Est Burn Rate 

(Lastest Daily) 

EQM (EPS50802) T057 $1,251,054 $0  

  T060 215,490 1,600 

LATA (EPS50804)  1,451,396 0 

ER LLC (EPS50905)  723,669 0 

ERRS Contractors  $3,641,6098 $1,600 

START Contractor     

WESTON (EPS50604) 4,489,679 82,754 

   Response Contractor Sub-Totals $8,131,285 $84,354 

EPA Funded Costs:     

  Total EPA Costs  3,104,024 81,200 

Pollution Removal Funding 

Agreements: 
  

US FWS 276,120 2,500 

   Total Other Agencies $1,018,832 $26,424 

     

Sub-Totals  $12,254,141 $191,978 

  Indirect Cost (14.15%) 1,733,961 27,165 

Total Est. Oil Spill Cost $13,988,102 $219,143 

2.7. Information Officer 

The Public Information Office reported the following activities: 

 Provided a press statement to one media outlet. 

 Received one resident inquiry from the website. 

 

 

The PIO staff operated the media inquiry line and performed media monitoring. 

Media Inquiry Line (877-440-7157) 

Calls received during reporting period: 2 

Enbridge reported the following call volume and community center visits: 

Oil Spill Public Information Hotline (800-306-6837) 

Calls received during reporting period: 52 
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Community Center Visits:     24 

Visits by location during reporting period: 

   Battle Creek   13 

               Marshall   11 

Enbridge reported that it received 6 inquiries from its www.response.enbridgeUS.com website 

bringing the total to 549 comments. 

2.8. Response Actions to Date 

Response Actions to date may be found in Situation Reports 1 through 39. 

3. Participating Entities 

3.1. Unified Command 

U.S. EPA 

MDNRE 

Michigan State Police Emergency 

Management Division 

City of Battle Creek 

Calhoun County Public Health 

Department 

Calhoun County Emergency Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party) 

Cooperating and Assisting Agencies

 

3.2. Cooperating and Assisting Agencies  

ATSDR 

Calhoun Conservation District 

Calhoun County Commission 

City of Kalamazoo 

City of Marshall 

Emmett Township 

Fredonia Township 

Kalamazoo County Office of Emergency 

Management  

Marshall Area Firefighters Ambulance 

Authority 

Marshall Police Department 

Marshall Township Government and Fire 

Department 

Michigan Department of Agriculture 

MDCH 

NOAA 

Oakland County HAZMAT/RRTN 

PHMSA 

USCG 

U.S. Department of the Interior/USGS 

USFW

3.3. Congressional Presence  

State Representative Jase Bolger 

State Representative Kate Segal 

State Representative Ken Kurtz 

State Representative Phil Browne 

State Representative Phyllis Browne 

State Representative Bob Geuctk 

State Representative Tanya Schuitmaker 

http://www.response.enbridgeus.com/
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State Senator Mike Nofs 

U.S. Congressman Mark Schauer 

U.S. Senator Carl Levin 

U.S. Senator Debbie Stabenow
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4. Personnel On Site 

Table 10. Personnel On Site 9/3/10 

Agency/Entity 
Numbers 
Reported 

EPA   42 

START 38 

Calhoun County Public Health 
Dept. (CCPH) 

4 

Calhoun County (CC) Sheriff 6 

City of Battle Creek 3 

Kalamazoo Sheriff  2 

MDNRE 9 

Michigan State Police (MSP) 1 

NOAA - National Weather Service 2 

NOAA- NRDA 2 

USCG 8 

USFWS 8 

USFWS Contractors 2 

Enbridge 14 

Enbridge Contractors 1,428 

Total  1,569 
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5. Definition of Terms 

ATSDR   Agency for Toxic Substances and Disease Registry  

CCPH   Calhoun County Public Health  

CIC  Community Involvement Coordinator 

DMU  Data Management Unit 

EMT  Emergency Medical Technician 

ENVL  Environmental Unit Leader 

EPA  Environmental Protection Agency 

ERRS  Emergency and Rapid Response Services 

ERT  Emergency Response Team 

EU  Environmental Unit 

FOB  Field Observer 

GLNPO  Great Lakes National Program Office 

H2S  Hydrogen Sulfide 

HASP  Health and Safety Plan 

IAP  Incident Action Plan 

IC  Incident Commander 

ICP  Incident Command Post 

IN  Indiana 

JIC  Joint Information Center 

LEL  Lower Explosive Limit 

LNO  Liaison Officer 

LSC  Logistics Section Chief 

MDA  Michigan Department of Agriculture 

MDCH  Michigan Department of Community Health 

MDMB  Michigan Department of Management and Budget 

MDNRE   Michigan Department of Natural Resources and Environment  

MI   Michigan  

MIOSHA  Michigan Occupational Safety and Health Administration  

MP  Mile Post 

NRC    National Response Center  

NOAA   National Oceanic and Atmospheric Administration  

NPFC  National Pollution Fund Center 

OSHA   Occupational Safety and Health Administration  

PHMSA   Pipeline and Hazardous Materials Administration 

PIO  Public Information Officer 

PPE  Personal Protective Equipment 

Ppbv  Parts Per Billion Volume 

ppm  Parts Per Million 

POTW  Publicly Owned Treatment Works 

QA/QC  Quality Assurance/Quality Control 

RP  Responsible Party 

SCAT  Shoreline Contamination Assessment Team 

START   Superfund Technical Assessment and Response Team  

T&D  Transfer and Disposal 

UC  Unified Command 

USDA  United States Department of Agriculture 

USCG   United States Coast Guard  

USDOT   United States Department of Transportation  

U.S. EPA  United States Environmental Protection Agency 

USFWS   United States Fish and Wildlife Service  

yd
3
  Cubic Yards 

VOCs   Volatile Organic Compounds  

CTEH  Center for Toxicology and Environmental Health 

EQM  Environmental Quality Management
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6. Source of Additional Information 

6.1. Additional Information 

For additional information please refer to http://www.epa.gov/enbridgespill.html. For sampling 

analysis data, please see http://www.epa.gov/enbridgespill/data/datawater.html. 

6.2. Reporting Schedule 

SITREPs have been created daily and will continue until the UC establishes a different reporting 

schedule, in conjunction with the planning cycle.  

7. Situational Reference Materials 

See attached Map, entitled “Kalamazoo River/Enbridge Spill Overview Map,” for more 

information. 

See attached Unified Command Organizational Charts (ICS 207) entitled, “Enbridge Pipelines 

Response Unified Command”, “Planning Section”, “Operations”, and “Division C.” 

http://www.epa.gov/enbridgespill.html
http://www.epa.gov/enbridgespill/data/datawater.html
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Figure 1 Unified Command 
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Figure 2 Planning 
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Figure 3 Operations 
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Figure 4 Division C 


